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PART I - THE SCHEDULE
SECTION B
SUPPLIES OR SERVICES AND PRICES/COSTS
TYPE OF CONTRACT - ITEMS BEING ACQUIRED

This is a Cost-Plus-Incentive-Fee (CPIF) contract that includes cost and schedule
performance incentives. The contractor shall be responsible for planning, managing,
integrating, and executing the work as described in Section C, Statement of Work
(SOW). The contractor shall furnish all personnel, facilities, equipment, supplies, and
services (except as furnished by DOE) and otherwise do all the things necessary for
performing in a safe, efficient, and effective manner.

CONTRACT FUNDING PROFILE

Subject to the availability of funds, the contract will be funded in accordance with the
schedule provided below. Such funds shall provide for all allowable and allocable costs
incurred and fee for the indicated fiscal year. Funds obligated to the contract are
available until expended (i.e., uncosted funds carry forward to subsequent years). It is
anticipated that annual contract funding will be provided quarterly for an annual total in
the amounts stated below. Total first quarter funding will be available by December 31,
each fiscal year. The funding profile is based on a contract takeover of May 1, 2005, and
contract completion at September 30, 2012.

Cleanup Funding — As identified in the table below, Cleanup Funding represents
funding available for all allowable and allocable costs and fee each fiscal year. These
costs do not include the cost of the ICP contract share of the current BBWI Defined
Benefit Pension Plan for incumbent (grandfathered) employees and retirees sponsored by
the INL contractor. (See explanation and cost sharing provisions in H.21(b) clause
entitled Pay and Benefits)

Defined Benefit Pension Plan Funding — As identified in the table below, Defined
Benefit Pension Plan Funding represents estimated funding the contractor shall use to
reimburse the INL contractor for the ICP share of the current BBWI Defined Benefit
Pension Plan for incumbent (grandfathered) employees and retirees. Actual costs for the
current BBWI Defined Benefit Pension Plan for incumbent (grandfathered) employees
and retirees shall be on a cost-reimbursement basis outside of the Target Cost and Target
Fee of the contract. All other pension and welfare benefits costs pertaining to incumbent
(grandfathered) employees, non-incumbent employees (new hires after contract takeover)
and retirees, including costs of the defined contribution (investment) plan, post retirement
medical benefits, and other pensions and benefits costs (including contractor
administrative costs) shall be within the Cleanup Funding and within Target Cost and
Target Fee.
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(SM) FY FY FY FY FY | FY | FY | FY | Total
2005 | 2006 | 2007 | 2008 | 2009 | 2010 | 2011 | 2012
(5 mos.)
Cleanup $227 | $427 | $414 | $321 | $307 | $285 | $287 | $285 | $2,553
Funding*

Defined Benefit $10 | $50 $50 $50 | $50 | $50 | $50 | $50 | $360
Pension Plan
Funding

Total Contract | $237 | $477 | $464 | $371 | $357 | $335 | $337 | $335 | $2,913
Funding

* In light of the legal uncertainty, all work under paragraph C.2.4.3 and
the stabilization and disposal of residual solids and the in-place closure
of the tank farm per Section C.2.8.1 shall require specific authorization
by DOE.

Variances in Defined Benefit Pension Plan Funding Balances - To the extent that
actual costs for the incumbent (grandfathered) employees and retirees of the current
BBWI Defined Benefit Pension Plan exceed the funding earmarked above, for a given
year, the contractor may pursue a Request for Equitable Adjustment. Similarly, to the
extent that such costs are less than the funding earmarked above, for a given year, DOE
and the contractor will enter into good faith negotiations to accelerate the scope of work
or add additional work as per B.4(d) with any available funding. To facilitate analysis
and development of options, the contractor shall provide timely forecasts of current and
future years’ Defined Benefit Pension Plan cost estimates.

Pre-Contract Accrued Employee Leave — Funding in the amount of $13.079.610.57 is
provided as out of target funding for previous M&O employee earned but unpaid
vacation balances prior to the contract start date. The contractor is authorized to invoice
the DOE only when the employee accrued vacation balance in the accounting records is
below the original stated value of $13,079,610.57, less any invoiced amounts. The
contractor shall submit a separate invoice for payment of this vacation balance usage and
follow the same submittal schedule (and terms) as identified in G.5.

TOTAL CONTRACT TARGET COST, FEE, AND COMPLETION DATE

(a) The target cost of this contract is comprised of the following two (2) items:

1) SBW project at $316.000.000, and
2) Balance of the Idaho Clean-up Project (ICP) work, at $2.248.570.171.

The target fee for this contract is $188.683.387 (7.36% of target cost).

The total contract target cost and target fee are based on the contract completion
date of September 30, 2012. (The total proposed contract Target Cost and Target
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Fee shall not exceed the funding limits specified in Section B.2 — Cleanup
Funding, on either an annual or total basis.)

(b) The costs for transition activities, as defined in Section F.4, are $4,512,546.
There will be no fee for the transition period. Transition costs are excluded from
the total contract target cost and are excluded from the funding profile in Section
B.2. (The costs for transition activities shall not exceed the contractor’s proposed
cost or $8 Million, whichever is less.)

(c) The costs of the current BBWI Defined Benefit Pension Plan for incumbent
(grandfathered) employees and retirees are $360,000,000.00. These costs, as
identified in Section B.2, are excluded from the total contract target cost and
target fee. There will be no fee paid on these costs.

B.4 INCENTIVE FEE
(a) Cost Incentive

The following cost incentive structure is established in association with a
completion date of September 30, 2012:

Target Fee: $188.683,387$+75;000,000 (7.36% of target cost) 165
Maximum Fee: $310,000,000 (Maximum Fee must not exceed 15% of
target cost)
Minimum Fee: $0.00
Fee Calculation: The fee payable under this contract shall be the target fee

increased by thirty (30) cents for every dollar that the total
allowable cost is less than the target cost or decreased by
thirty (30) cents for every dollar that the total allowable
cost exceeds the target cost as specified in FAR 52.216-10
and subject to the maximum fee limitation above.

A significant segment of the SBW work involves completing construction of the 167
Integrated Waste Treatment Unit (IWTU) and submitting the request to begin
operations, hereinafter referred to as CD-4, as defined by the ICP Sodium-Bearing
Waste Project Execution Plan PLN-1963. Revision 8, dated August 17, 2010. In

order to incentivize the Contractor to complete construction of the IWTU and CD-

4, the following change to the fee structure is implemented:

1) Incentive Fee decreases related to completion of the IWTU facility will be
limited to $38.000.000 if the Contractor completes construction at or below
$533.393.000, and CD-4 is completed by November 30, 2011.
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2) If CD-4 is not completed by November 30, 2011, the fee decrease as related to
1) above will be adjusted by a maximum of $12.000.000 up to a total of
$50.000.000 as follows:

a) An additional $250,000 per week through December 31, 2011, for a total
0f $1,000,000, and

b) In addition to (a) above, if CD-4 is not completed by December 31, 2011,
the contractor’s fee will be reduced by a rate of $425,000 per week for
each week subsequent to December 31, 2011, through June 30, 2012, for a
total of $11,000.,000.

3) If CD-4 is completed by October 31, 2011, or earlier, the fee decrease as
related to 1) above will be adjusted by a maximum of $5.000.000 down to a
total of $33.000,000 as follows:

a) An initial $3,000,000 for completion by October 31, 2011, and

b) In addition to (a) above, for each week CD-4 is completed in advance of
October 31, 2011 contractor’s fee will be increased by a rate of $300,000
per week for each week in advance of October 31, 2011, through
September 15, 2011, for a total of $2,000.,000.

The contractor agrees to complete CD-4 by November 30, 2011 at a total project
cost to the Government not to exceed $533,393.000. If a major equipment failure
and/or a major design change event occurs that prevents initiation or execution of
the Corporate or Federal Operational Readiness Review (ORR), the $533,393.000
may be adjusted accordingly. Should this adjustment be necessary, any allowable
costs that are incurred over the $533,393,000 will be included in the cost
incentive calculation at the end of the contract, i.e. incentive fee will be reduced
by $0.30 for every dollar that costs on this project exceed $533,393,000.

Fee Limitation

There will be a single fee pool under this contract. The total fee, allowable to the
prime contractor and all of its members in a joint venture or limited liability
company and/or subcontractors proposed and considered a part of this contract
selection, shall not exceed the maximum fee specified in B.4(a).
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(c) Schedule Incentive
The target cost to complete the scope of work included in Section C by September
30, 2012, will equal the Budgeted Cost of Work Scheduled (BCWS) in the Idaho
Cleanup Project (ICP) baseline per Section H.1 for the contract period. Any fee
earned pursuant to the cost incentive structure set forth in B.4(a) above, shall be
reduced by $5.0 Million for every 1.0% negative schedule variance realized
against the target cost (total BCWS through September 2012), down to zero
dollars. For variances less than a full percentage point, the amount of fee lost will
be determined using straight-line interpolation.

(d) The Government reserves the right to require the contractor to perform additional
work scope defined in Section C.8. If the cleanup scope of work defined in
Sections C.1 through C.7 is accomplished earlier than September 30, 2012, and
additional funding is available (either the target cost has not been reached or new
funds are made available), DOE will add work scope to be completed by
September 30, 2012. The additional work to be performed, the estimated costs,
and the associated fee will be negotiated and the contract will be modified prior to
the contractor commencing any such work. Funding must be available to cover
the costs and negotiated fee for any additional work scope. Fee earned as a result
of completion of additional work scope will not be subject to the Maximum Fee
limit stipulated in B.4(a) above.

(e) The Government reserves the right to have any of the work contemplated by
Section C, Statement of Work, of this contract performed by another contractor or
to have the work performed by Government employees. If the Contracting
Officer withdraws the work, the contractor agrees to fully cooperate with the new
performing entity and to provide transition support as required. Notwithstanding
the clause entitled “Obligation of Funds” in Section B.9, the Contracting Officer
may unilaterally deobligate funding associated with any such withdrawal of work.
Target Cost and Target Fee reductions will be negotiated at the time the work is
withdrawn consistent with ICP baseline costs and target fee percentages, and the
contract modified accordingly.

B.S ITEMS NOT INCLUDED IN TARGET COST

The following items are not included in the Target Cost of this contract. These activities are not
included in the EM Funding Profile in Section B.2 (as listed in Section C.11). Separate funding
will be provided if DOE authorizes such activities.

Please contact your contracting staff for the most current B.5 activities. 147

B.6 FEE PAYMENT SCHEDULE AND ADJUSTMENTS

(a) Scheduled Provisional Fee Payments will be made quarterly and will be
calculated as follows:
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Provisional Fee Payment = Target Fee x 0.75
29.67

The first two provisional fee payments, covering the period May 1, 2005 through
September 30, 2005, will not be adjusted. Subsequent quarterly fee payments
may be adjusted based on the evaluation criteria identified below.

Provisional Quarterly Fee Payment Adjustments and Reductions

The Contracting Officer (CO) may adjust the provisional quarterly fee payment
based on the validated cost and schedule variance and the status of the major
milestones described in Section H.1(b)(4), and information contained in the Semi-
Annual Critical Analysis described in Section H.1(¢)(2). In determining the
appropriate adjustments to the provisional fee payment, the CO will use the
following earned value definitions:

(1) Cost Variance (%) is equal to the [(Budgeted Cost of Work Performed
minus the Actual Cost of Work Performed) divided by Budgeted Cost of
Work Performed] times 100.

(2) Schedule Variance (%) is equal to the [(Budgeted Cost of Work
Performed minus the Budgeted Cost of Work Scheduled) divided by
Budgeted Cost of Work Scheduled] times 100.

Based on the evaluation factors above, if it is determined the contractor will earn
less than Target Fee, the CO may adjust the provisional quarterly fee payment
downward proportionally, to a minimum of zero. If it is determined the
contractor will earn above Target Fee, the CO may adjust the provisional
quarterly fee payment upward proportionally, to the (Maximum Fee x
0.75)/29.67.

Earned Fee

Earned Fee is a conversion from Provisional Fee to Earned Fee and will be
included in the final fee determination. Earned Fee will be recognized for
physical completion of the Statement of Work (SOW) elements identified in the
table below, less any adjustments stemming from Conditional Payment of Fee
B.6(d). The total of all Earned Fee payments will not exceed 35% of the total
Target Fee established at the time of contract award.
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Activity % Target Fee
Completion of TAN scope (C.4) 2.5
Completion of TRA scope (C.5) 2.0
Completion of PBF scope (C.6) 1.5
Completion of stored RH-TRU scope (C.3.5.1) 2.0
Completion of nuclear materials scope (C.2.6, C.5.4) 1.5
Completion of EM owned SNF transfers (C.2.7.1, C.5.6) 1.5
Completion of construction of SBW trecatment facility (C.2.4.3) 2.0 MO064
Completion of SBW Scope (C.2.4.3) 1.0
Completion of WAG 7 Retrieval Area #1 (C.3.4) 2.9230 087
Completion of WAG 7 Retrieval Area #2 (C.3.4) 2.9330
Completion of WAG 7 Retrieval Area #3 (C.3.4) 2.9230 155
Completion of WAG 7 Retrieval Area #4 (C.3.4) 2.9330 o
Completion of WAG 7 Retrieval Area #5 (C.3.4) 2.9330
Completion of WAG 7 Retrieval Area #6 (C.3.4) 2.9350
Closure of seven (300,000 gal capacity) HLW tanks and vaults 3.0
(C.2.8.1)
Completion of contract end states for CPP-601, CPP-640, CPP-603 2.5
(basins), and CPP-648 (sludge tanks and control house) (C.2.1.2)
Potential Earned Fee Total (Percentage of Target Fee) 35.0 1.5.50
(d) Conditional Payment of Fee
Based on the importance DOE places on the contractor’s or contractor employees’
compliance with the terms and conditions of this contract relating to environment,
safety and health (ES&H) (which includes worker safety and health and
performance under an approved Integrated Safety Management System (ISMS))
and the safeguarding of restricted data and other classified information, fee
determinations are subject to unilateral reductions. See DEAR 952.223-76
Conditional Payment of Fee or Profit — Safeguarding Restricted Data and Other
Classified Information and Protection of Worker Safety and Health included as
Section 1.141.
MO036

(e) Termination

If this contract is terminated in its entirety, fee shall be payable to the contractor
consistent with the FAR clauses 52.249-6 “Termination-Cost Reimbursement”
and 52.216-10 “Incentive Fee” incorporated in Section I of this contract.
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Nothing in this paragraph shall limit or restrict the application of the clause
entitled “Termination-Cost Reimbursement.”

FINAL FEE DETERMINATION

(a) The final fee determination will be calculated by the CO. The final fee
determination will be based on the total actual cost and the schedule variance
described in B.4(c) on the completion date of September 30, 2012, excluding any
additional work scope added to the contract per Section C.8. The final fee
payment will be the difference between the final fee determination amount minus
the provisional and earned fee payments made during the contract period as
adjusted by conditional payment of fee provisions per Section B.6(d) of the
contract.

(b) When calculating the total actual cost for the final fee determination, the total
allowable costs will exclude the actual costs of the current BBWI Defined Benefit
Pension Plan for incumbent (grandfathered) employees and retirees and the costs
for transition activities.

(c) If the sum of quarterly provisional fee payments and earned fee payments made
during the period of the contract is greater than the overall fee that is calculated
by the CO in his/her final fee determination, the contractor shall reimburse the
amount of fee already paid that is greater than that earned and shall pay interest to
DOE in accordance with the prevailing Treasury rate(s) in effect at the time the
payments were made.

STATEMENT OF COMMITMENT

The DOE and the contractor recognize the accelerated cleanup is a cooperative
undertaking that requires both parties to seek innovative approaches to achieve the end
objective. Streamlining processes and eliminating non-value-added requirements are
critical to accomplishing accelerated cleanup. Both parties agree through the term of this
contract to use their best efforts and to cooperate in seeking the reduction of non-value-
added requirements and processes that impede progress.

OBLIGATION OF FUNDS

Total funds in the amount of $(see current Detailed Funding Profile) are obligated
herewith and made available for payment of allowable costs and fee earned from the
effective date of this contract through contract completion pursuant to the FAR Clause
52.232-22, entitled “Limitation of Funds.”
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B.10 SITE INVESTIGATION AND CONDITIONS AFFECTING THE WORK
(CHANGES TO TARGET COST AND TARGET FEE)

Changes that may affect the Target Cost will be as follows:

(a)

(b)

Changes Beyond Contractor Control: When work under this contract is changed
that is not directly attributable to contractor actions or inactions, equitable
adjustments to Section B, Target Cost, and corresponding Target and Maximum
Fees, may be made, in accordance with the changes clause. Examples of these
actions/events are provided in Table B.1. These examples are not meant to be a
complete listing of all possible events, but represent major types of events in each
category.

The contractor shall have a one-time opportunity to identify any material
differences in the actual status of completed work compared to the projected
status established in the RFP, and notify the Contracting Officer of such
differences within 30 days after contract takeover. The DOE will independently
evaluate this status. The contractor/DOE evaluations may result in changes to the
Statement of Work (increases or decreases) and a Request for Equitable
Adjustment that would adjust Target Cost and Target and Maximum Fees
commensurately for status of completed work.

Changes for which the Contractor is Accountable: When work under this contact
is changed as a direct result of contactor actions or inactions, or as a result of the
contractor’s failure to adequately manage project or technical risks, the
Government will not negotiate changes, and the contractor agrees that these
changes shall not constitute a change to the Section B Target Cost and
corresponding Target and Maximum Fees. Such changes will be maintained as a
variance to the ICP Project Baseline, as defined in Section H.1 (the costs may be
allowable, but the Target Cost and corresponding Target and Maximum Fees will
not change). Examples of these actions/events are provided in Table B.2. These
examples are not meant to be a complete listing of all possible events or all
categories of events, but represent types of events in each category.

Any changes to (a) and (b) above, will not result in a change to the contract completion

date.

Section B
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Table B.1 — Changes Beyond Contractor Control

DOE directed new work (within the general scope of the contract) or new regulatory
requirements

DOE or regulator-initiated changes to an approved Record of Decision (ROD) resulting in a 20%
or more increase to the contractor’s original baseline estimate for the ROD’s implementation.

Reduced funding by the Government below the levels identified in Section B.2

Contaminated soil requiring excavation exceeds 453,000 cubic yards (excluding WAG 7
retrievals)

Litigation costs in excess of $5 Million per year for existing lawsuits and other litigation matters
assigned to the contractor by DOE under Section H.11

DOE direction to treat SBW as HLW versus TRU

Table B.2 — Changes for which the Contractor is Accountable

ES&H Violations or accidents by the contractor or subcontractor, including work stoppage,
consequential investigations and impacts

Fines and penalties imposed by DOE, or any other regulatory agency, if the behavior for which
the contractor is being penalized occurred during the course of the contract, including ongoing
harm resulting from the contractor’s inaction regarding known pre-existing conditions identified
according to DEAR 970.5231-4.

Changes in mandatory or Other Site Services costs renegotiated by the contractor

Increased cost and/or schedule for regulatory agency approved end states that differ from the
contractor-proposed end states for high risk facilities disposition and for CERCLA remediations
(without currently approved RODs)

Failure to eliminate, avoid, or mitigate risks as required in Section H.2 through use of cost or
schedule contingency in its target cost. This includes inadequate or poorly developed basis of
estimates for all work scope

All other pension and welfare benefits costs pertaining to incumbent (grandfathered) employees,
non-incumbent employees (new hires after contract takeover) and retirees, including costs of the
defined contribution (investment) plan, post-retirement medical benefits, and other pensions and
benefits costs (including contractor administrative costs), except for the actual costs of the
current BBWI Defined Benefit Pension Plan for incumbent (grandfathered) employees and
retirees

Litigation arising during the contract term for matters within the contractor’s control

Employee severance cost

B.11 AMERICAN RECOVERY AND REINVESTMENT ACT (Recovery Act)

The contractor shall, in accordance with the terms of this contract, provide the personnel,
materials, supplies, and services and do all things necessary for, or incident to, providing
1ts best efforts to perform the Recovery Act work. This work is generally described as
follows:

The Recovery Act work will enable current contract requirements to be met, accelerate
existing EM out-year scope, complete deactivation and decommissioning (D&D) of
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additional facilities, consolidate spent nuclear fuel (SNF), and accelerate the disposition
of legacy materials.

This work is distinctly identifiable Recovery Act work and separate from the all other
work descriptions with separate deliverables, schedules, performance reporting and
incentives as applicable.

For the performance of Recovery Act work through September 30, 2011, the contractor is
authorized to incur costs not to exceed the following:

$102.750.,000 PBS 13
$92.250.000 PBS 30

$155.906.250 PBS 40

$350.906.250

Refer to previous definitized Recovery Act modifications for the detailed description of
the work.
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